

<u>Project</u>	<u>Road/Section</u>	<u>Construction Date (May Be Subject to Change)</u>
2025-2	CR 12 between CR 1 and West County Line Rd.	5/8/2026
2025-2	CR 105 between CR 24 and CR 20	5/15/2026
2025-2	CR 11 between CR 32 and CR 30	Complete
2025-2	CR 40 between CR 7 and CR 9	5/15/2026
2025-2	Main St., New Paris between CR 46 and 5th St.	5/26/2026
2025-2	5th St., New Paris between Main St. and CR 23	5/26/2026
2025-2	East St., New Paris between 6th St. and 5th St.	5/26/2026
2025-2	Lake Dr. between SR 19 and CR 109	4/30/2026
2025-2	CR 27 between CR 40 and CR 27 South	5/26/2026
2025-2	Sturdy Oaks Subdivision (Shady Ln, Fields Farm Trail, Dumbarton Ct, Bridgewater Ct., Deere Creek Ln., Courtyard Ln, Oak Cove Dr., Ray Dr., Ray Ct., Spring Crest Dr., Downing Ct., Creek Haven Dr., Carriage Ct., Winding Waters Ln., Aspenwood Dr., Killian Ln., Heather Ln., Corry Ln.)	4/30/2026
2025-2	Terri Brooke East Subdivision	5/8/2026
2025-2	CR 131 between CR 10 and CR 33	10/27/2025
2025-2	CR 22 between Goshen City Limits and CR 28	TBD
2025-2	Lamplighter between Country Acres Dr. and Ridgeway Ln.	4/30/2026
2025-2	Six Span Kayake Launch	Complete
2025-2	CR 142 between CR 17 and CR 19	5/15/2026
2026 Wedging	CR 15 between CR 4 and State Line Rd.	TBD
2026 Wedging	CR 14 between CR 23 and Willowbend	TBD
2026 Wedging	CR 10 between CR 8 and CR 37 (S)	TBD
2026 Wedging	CR 2 between CR 39 and SR 13	TBD
2026 Wedging	CR 43 between CR 116 and US 20	TBD
2026 Wedging	CR 41 between CR 20 and CR 26	TBD
2026 Wedging	CR 26 between SR 13 and CR 41	TBD
2026 Wedging	CR 126 between CR 35 and CR 33 (S)	TBD
2026 Wedging	CR 43 between CR 24 and CR 32	TBD
2026 Wedging	CR 30 between CR 35 and CR 37	TBD
2026 Wedging	CR 34 between CR 37 and CR 43	TBD
2026 Wedging	East County Line Rd between CR 34 and CR 40	TBD
2026 Wedging	CR 36 between CR 35 and CR 31 (S)	TBD
2026 Wedging	CR 36 between CR 43 and SR 13	TBD
2026 Wedging	CR 38 between SR 13 and East County Line Rd.	TBD
2026 Wedging	CR 43 between CR 36 and CR 42	TBD
2026 Wedging	CR 54 between CR 9 and CR 11	TBD
2026 Wedging	CR 9 between US 6 and South County Line Rd.	TBD
2026 Wedging	CR 101 between CR 56 and South County Line Rd.	TBD
2026 Wedging	CR 56 between CR 100 and CR 101	TBD
2026 Wedging	CR 100 between CR 56 and South County Line Rd.	TBD
2026 Wedging	CR 32 between CR 11 and CR 13	TBD
2026 Wedging	CR 15 between CR 30 and CR 32	TBD
2026 Wedging	CR 28 between CR 13 and Goshen City Limits	TBD
2026 Wedging	CR 23 between SR 15 and CR 20	TBD
2026-1 Paving	El Paco West Subdivision	5/18/2026
2026-1 Paving	CR 3 between CR 16 and Old US 33	5/20/2026
2026-1 Paving	Rivershore Estates Subdivision	TBD
2026-1 Paving	CR 15 between Old US 20 and City Limits	5/21/2026
2026-1 Paving	Elm Dr. from CR 15	5/21/2026
2026-1 Paving	Old CR 17 between CR 45 and CR 20	TBD
2026-1 Paving	CR 35 between CR 14 and CR 12	TBD
2026-1 Paving	CR 42 between CR 15 and CR 13	TBD
2026-1 Paving	CR 44 between SR 119 and CR 3	TBD
2026-1 Paving	CR 52 between CR 127 and CR 29	TBD
2026-1 Paving	Lyric Lane Subdivision	TBD
2026-1 Paving	Michiana Acres Subdivision	TBD
2026-1 Paving	CR 27 between CR 10 and CR 8	5/22/2026
2026-1 Paving	CR 46 between CR 19 and CR 17	TBD
2026-1 Paving	CR 46 between CR 15 and CR 17	TBD
2026-1 Paving	CR 10 between CR 8 and CR 37 - Bridge Deck Resurfacing	5/30/2026
2026-1 Paving	CR 22 between CR 27 and CR 127	5/28/2026
2026-1 Paving	CR 22 between CR 33 and CR 35	5/28/2026
2026-1 Paving	Alpha Dr. from CR 18	5/29/2026
2026-1 CCMG Paving	CR 17 from CR 28 to CR 30	TBD
2026-1 CCMG Paving	CR 17 from CR 32 to SR 119	TBD
2026-1 CCMG Paving	CR 21 from CR 36 to CR 38	TBD
2026-1 CCMG Paving	CR 36 from SR 119 to CR 19	TBD
2026-1 CCMG Paving	CR 31 from CR 40 to CR 42	TBD
2026-1 CCMG Paving	Brentwood Dr. from Kensington Dr. to CR 42	TBD
2026-1 CCMG Paving	Ashbrooke Dr. from Kensington Dr. to Brentwood Dr.	TBD
2026-1 CCMG Paving	Chadwick Ct. from Brentwood Dr.	TBD